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The mission of the Redevelopment Agency of the City of Long Beach is to improve blighted areas of Long Beach,
revitalize neighborhoods, promote economic development and the creation of jobs, provide affordable housing and encourage citizen participation.



Central

Lofts on 4th

Central Long Beach Strategic Guide for Development
New Mark Twain Library

Community Rehabilitation Industries (CRI)

West Gateway Residential Development

Officer Daryle W. Black Memorial Park

Willmore Implementation Plan

Downtown

Genesis Realty (350 E. Ocean) Residential Project (Ocean Villas)
The Park at Harbor View (300 W. Ocean Blvd.) Residential Development
CityPlace Retail and Residential Development

D’Orsay Hotel

Pine and Ocean Residential

The Walker Building Residential Lofts

Insurance Exchange Residential Lofts

Broadway Residential Lofts

Cedar Court Project

Promenade Residential Development

West Gateway Residential Development

Art Exchange - Feasibility Study

West Ocean, Long Beach

North Long Beach

Community Park at Market and Dairy

Community Park at Plymouth and Elm

Park on 55" Way

North Long Beach Street Enhancement Master Plan Implementation
North Long Beach Design Guidelines

Neighborhood Enhancement Areas

New North Long Beach Library
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West Long Beach Industrial

Another Pallet Corporation
Everbright/Mainland Pacific

GEL

Hugh Roberts Construction (16" Street)
Hugh Roberts Construction (Gaylord Street)
J. C. Express

J.C.D.S. Properties — Sudduth Tire
Long Beach Iron Works

Pacific Pallet Company

Parker Diving Service

Richard’s Wheel & Chassis

Smith-Co Construction

Miscellaneous/Citywide/Non-Agency

Douglas Park (Formerly Known as PacifiCenter @ Long Beach)
Long Beach Temple Lofts
Cal State Long Beach Research and Training Center (Smart Park)
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Lofts on 41

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

CENTRAL

David Simpson, Redevelopment Bureau — (562) 570-6853

Team Lofts, Inc.

Keith Bohr - (714) 536-5888

834 E. 4t Street and 355 Alamitos Avenue (Southwest corner 4th Street & Alamitos Avenue)
Develop vacant lot into 34-unit loft apartments, 6,400 feet of retail space and a two-level, 118-
parking space garage.

June 2002

$7 Million

Developer funds and Agency land contribution

August 2004

Current Status: Construction has been completed and all units have been sold.

Central Long Beach Strateqic Guide for Development

Staff Contact:
Consultant:
Consultant Contact:
Location:

Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

David White, Redevelopment Bureau — (562) 570-5831

The Arroyo Group

Larry Morrison - (626) 584-8946

Central Long Beach Redevelopment Project Area

Strategic planning process to guide future redevelopment activities in Central Long Beach.
March 1, 2002

$300,000

Redevelopment Agency

March 2005

Current Status: The Draft Framework Plan for the Guide is complete. Redevelopment staff and the
consultant have analyzed the community comments and they have been incorporated into the Public
Review Draft Strategic Guide, which is now available for review on the 3" floor of City Hall or on-line
at http://www.longbeach.gov/civica/filebank/blobdload.asp?BlobID=5287. Final Redevelopment

Agency approval is scheduled to occur in March 2005.

Status Report
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CENTRAL

(Continued)
New Mark Twain Library
Staff Contact: Jae Von Klug, Redevelopment Bureau — (562) 570-6063
Developer: City of Long Beach Library Services
Developer Contact: Eleanor Schmidt — (562) 570-6016
Location: Northeast corner of Anaheim Street and Gundry Avenue.
Description: Demolish the existing improvements and construct an approximately 16,000 sg. ft. state-of-
the-art library facility.
Start Date: February 2006
Est. Cost: Approximately $7 million
Financing Source: Public Library Construction and Renovation Bond Act funding and Redevelopment Agency
Est. Completion Date: Late 2006

Current Status: Site acquisition is done. On October 28, 2003, the City received approval for almost
$7 million of grant funding from the State of California to pay for the majority of the construction costs
of the new library. A new architect has been chosen to complete the project and work on the design
development drawings is proceeding.

Community Rehabilitation Industries (CRI)

Staff Contact: Jae Von Klug, Redevelopment Bureau — (562) 570-6063

Developer: Community Rehabilitation Industries / Ability First

Developer Contact: Becky Tschirgi — (626) 396-1010

Location: Southwest corner of Anaheim Street and Walnut Avenue

Description: Demolish the existing improvements and construct 6,000 sg. ft. training center, off-street
parking lot, and loading dock. Remodel facade of CRI's main facility.

Start Date: November 2004

Est. Cost: $3,700,000 (approximately)

Financing Source: Redevelopment Agency

Est. Completion Date: Summer 2005

Current Status: The development site is cleared and the project has received its entitlements.
However, since construction of the library across the street will not begin until early in 2006, the new
CRI building was redesigned to minimize the massing along Anaheim to create a campus with the
main building. The project is just finishing the plan check process for its building permit.
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CENTRAL
(Continued)

West Gateway Residential Development

Staff Contact: Barbara Kaiser, Redevelopment Bureau — (562) 570-6340
Jae Von Klug, Redevelopment Bureau — (562) 570-6063
Barbi Clark, Redevelopment Bureau — (562) 570-6710

Developer: Lyon Realty Advisors, The Olson Company, Lennar South Coast Homebuilding and
Jamboree Housing Corporation

Developer Contact: c/o Barbara Kaiser, Redevelopment Bureau — (562) 570-6340

Location: Between Broadway and 4t Street and Golden and Cedar Avenues.

Description: Seven-block, residential development incorporating ground level neighborhood retail with
approximately 800 residential units.

Start Date: Mid 2006

Est. Cost: $200 million (preliminary estimate)

Financing Source: Public/Private - to be determined

Est. Completion Date: Late 2008

Current Status: The Agency Board approved the developers for West Gateway as follows: Site No. 1
- Jamboree Housing Corporation, Site No. 9 - The Olson Company, Site No. 10 - Lennar South Coast
Homebuilding, and Site No. 11 - Lyon Realty Advisors. Negotiations on the development agreements
continue with all developers. Environmental Impact Report preparation is underway. The next
neighborhood planning workshop will be held in February 2005.

Officer Daryle W. Black Memorial Park

Staff Contact: David S. White - (562) 570-5831

Developer: Long Beach Redevelopment Agency
Developer Contact: David S. White - (562) 570-5831

Location: 2023 Pasadena Avenue

Description: New 7,000 square foot neighborhood mini-park.
Start Date: Spring 2004

Est. Cost: $200,000

Financing Source: Redevelopment Agency

Est. Completion Date: Spring 2005

Current Status: Construction is scheduled to be completed in January 2005. A grand opening
ceremony will be scheduled in the Spring of 2005.
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CENTRAL

(Continued)
Willmore Implementation Plan
Staff Contact: David S. White - (562) 570-5831
Developer: Long Beach Redevelopment Agency
Developer Contact: David S. White - (562) 570-5831
Location: Willmore City Historic District
Description: An implementation plan for the enhancement and preservation of the historic district.
Start Date: April 2004
Est. Cost: $40,000
Financing Source: Redevelopment Agency
Est. Completion Date: Spring 2005

Current Status: The first draft of the plan is complete and was presented to the Agency Board on
October 25, 2004. A community meeting was held on November 18, 2004. Another meeting will be
held in February 2005. The plan is scheduled for Agency Board adoption in the Winter of 2005.
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DOWNTOWN

Genesis Realty (350 E. Ocean) Residential Project (Ocean Villas)

Staff Contact: Barbara Kaiser, Redevelopment Bureau — (562) 570-6340
Developer: Genesis Real Estate Group

Developer Contact: George Medak - (562) 597-2077

Location: 350 E. Ocean Boulevard at Linden Avenue

Description: Two 17-story towers with 556 residential units.

Start Date: Under Construction

Est. Cost: $100 million

Financing Source: Private

Est. Completion Date: Mid-2005

Current Status: Construction is underway. Initial occupancy is expected in January 2005.
Completion is projected for March 2005.

The Park at Harbor View (300 W. Ocean Blvd.) Residential Development

Staff Contact: Barbara Kaiser, Redevelopment Bureau — (562) 570-6340

Developer: Camden Development

Developer Contact: Rick Holcomb - (949) 629-3300

Location: South of Ocean Boulevard, west of Pine Avenue, across from the Long Beach Convention
Center (Pike Property)

Description: Development of 538 apartments, 246 condominiums, a 500-room hotel, related retail and
office space.

Start Date: Phase | nearing completion.

Est. Cost: $250 million

Financing Source: Private

Est. Completion Date: Summer 2004 (Phase 1)

Current Status: Construction has been completed on Phase |, which includes 538 luxury apartments
in six buildings and 20,000 square feet of retail space. The complex includes a two-level, 1,500-
space semi-subterranean parking garage. The revised Phase Il condominiums received entitlement
approval from the Planning Commission in March 2004, and are in pre-sale. Phase Ill is under
consideration for a hotel/residential project.

Status Report C:\My Documents\Filebank\AllArea\November & December 2004.doc



DOWNTOWN
(Continued)

CityPlace Retail and Residential Development

Staff Contact:
Developer:
Developer Contact:
Location:

Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Barbara Kaiser, Redevelopment Bureau — (562) 570-6340

DDR Realty Group

Stan Hoffman - (801) 323-2302

Includes former Long Beach Plaza and International School sites, generally bounded by 3rd
Street on the south, Pine Ave. on the west, 6th St. on the north and Elm St. on the east. Long
Beach Blvd. bisects the site.

Development includes 454,000 sg. ft. of retail and up to 332 residential units.

Plaza Site

125,500 sq. ft. discount retailer (Wal-Mart); 140,000 sq. ft. of general street level retail; 221
apartments and 39 condominium units.

International School Site

58,000 sq. ft. Albertsons; 15,000 sq. ft. Sav-On drug store; 11,000 sq. ft. general retail; 72
condominium units.

The project incorporates the former mall parking structure (2,400 spaces) into the project.
Under construction

$75 million

Private and $18 million City and Agency assistance

Major mall retail complete (Fall 2003); PCS Apartments (Summer 2004); 4t and Elm
Condominiums (Mid-2005); 31 Street mixed-use site (Fall 2006)

Current Status: All retail buildings and off-site improvements are substantially complete. The
apartments and retail on Pine Avenue have been completed. Construction on the 4™ and Elm
condominiums is currently underway. Plans for the 3" Street residential/retail site are pending.

D’Orsay Hotel

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Barbara Kaiser, Redevelopment Bureau — (562) 570-6340

Long Beach Plaza Associates

Alain M. Sarfatti - (562) 590-7515

201 Promenade (Broadway and Promenade)

230-room, 11-story hotel with 10,500 sq. ft. of retail and restaurant space, and 7,200 sq. ft. of
ballroom and conference rooms.

Late 2004

$35 million (not including land)

Private

Late 2006

Current Status: The developer has obtained Hilton Hotel's approval of an Embassy Suites for the site.
The developer is continuing to seek project financing.

Status Report
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DOWNTOWN
(Continued)

Pine and Ocean Residential

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Barbara Kaiser, Redevelopment Bureau — (562) 570-6340

100 E. Ocean LLC (Ensemble Real Estate LLC)

Kam Babaoff - (562) 628-0671

100 E. Ocean Boulevard, corner of Ocean and Pine Avenue and 207 Seaside Way

23-story high-rise residential development (155 residential condominium units with 319 on-site
parking spaces and 255 off-site spaces).

Summer 2005

Unknown

Private

Summer 2007

Current Status: The Developer has proposed a 23-story, mixed-use residential condominium project
including 155 condominiums, 7,500 square feet of retail space and a 10,500 square foot spa. The
Planning Commission approved the project on July 17, 2003. The project has been sold to Jas.
Ratkovitch Co. who plans to start construction in Summer 2005.

The Walker Building Residential Lofts

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Barbara Kaiser, Redevelopment Bureau — (562) 570-6340

Borg Financial

Bill Lindborg - (562) 432-7800

401 N. Pine Avenue

Conversion of commercial building into 46 residential condominiums (39 lofts and 7
penthouses and 18,000 sq. ft. of ground floor retail space). www.TheWalkerBuilding.com
Completed

$15 million

Private

Residential completed; retail in progress.

Current Status: All residential condominiums have been sold.

Status Report
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DOWNTOWN
(Continued)

Insurance Exchange Residential Lofts

Staff Contact:
Developer:

Developer Contact:
Location:

Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Barbi Clark, Redevelopment Bureau — (562) 570-6710

Dan Peterson

Dan Peterson — (310) 323-3155

The Promenade at Broadway

Eleven for-sale loft condominiums plus 11,500 sq. ft. of commercial space.
Under Construction

$5,000,000

Private and $455,000 City Historic Rehabilitation Loan

Spring 2005

Current Status: The City Council approved an historic rehabilitation loan for the project on March 18,
2003. Construction is underway and pre-sales of residential units are occurring. Construction of the
first floor and basement commercial space will begin in January 2005.

Broadway Residential Lofts

Staff Contact:

Developer:

Developer Contact:
Location:

Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Barbara Kaiser, Redevelopment Bureau — (562) 570-6340

Barbi Clark, Redevelopment Bureau — (562) 570-6710

American Hotel Lofts/Greystone, LLC

Linda Crowley — (949) 464-9675

248 E. Broadway (southwest corner of Broadway and Long Beach Blvd.)
48 residential lofts with 9,000 sg. ft. ground floor retail space.

Summer 2005

$9.4 million

Private and Agency land contribution

Mid-2006

Current Status: This proposed 48-unit for sale residential loft project at 248 E. Broadway will contain
approximately 9,000 square feet of commercial space on the ground floor. The developer is
preparing revised plans incorporating a mix of unit types and the development agreement is being

negotiated.

Status Report
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DOWNTOWN

(Continued)
Cedar Court Project
Staff Contact: Jae Von Klug, Redevelopment Bureau — (562) 570-6063
Developer: 245 West Broadway LLC
Developer Contact: David Kubit — (562) 435-6166
Location: 3rd Street between Pacific Avenue and Cedar Avenue
Description: Development of parking for the former State Office Building and residential units.
Start Date: 2006
Est. Cost: Approximately $17 million
Financing Source: Private
Est. Completion Date: 2008

Current Status: The developer has prepared concept plans for construction of a parking structure
incorporating residential units for the parcel, currently improved with a surface parking lot. There will
be about eighty units in the building. An Exclusive Negotiation Agreement for the site was approved
by the City Council in May 2003. A Negative Declaration for the project has been certified and the
final deal points of the Disposition and Development Agreement are being negotiated.

Promenade Residential Development

Staff Contact: Barbara Kaiser, Redevelopment Bureau — (562) 570-6340
Jae Von Klug, Redevelopment Bureau — (562) 570-6063
Developer: Lyon Realty Advisors, The Olson Company and Lennar Southcoast Homebuilding
Developer Contact: Via Barbara Kaiser, Redevelopment Bureau — (562) 570-6340
Location: Promenade sites between First Street and Third Street
Description: Development of residential/retail mixed-use projects.
Start Date: Early 2005 (Phase 1)
Est. Cost: Not Determined
Financing Source: Private
Est. Completion Date: Early 2006 (Phase 1)

Current Status: The Agency Board selected Lyon Realty Advisors for Site No. 1, The Olson Company
for Site No. 2, and Lennar Southcoast Homebuilding for Site No. 3. The Olson Company Disposition
and Development Agreement was approved by the City Council on September 7, 2004, and they
have completed the entitlement process. Negotiations continue on the development agreement with
Lyon Realty Advisors and Lennar Southcoast Homebuilding.
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DOWNTOWN
(Continued)

West Gateway Residential Development

Staff Contact: Barbara Kaiser, Redevelopment Bureau — (562) 570-6340
Jae Von Klug, Redevelopment Bureau — (562) 570-6063
Barbi Clark, Redevelopment Bureau — (562) 570-6710

Developer: Lyon Realty Advisors, The Olson Company, Lennar South Coast Homebuilding and
Jamboree Housing Corporation

Developer Contact: c/o Barbara Kaiser, Redevelopment Bureau — (562) 570-6340

Location: Between Broadway and 4t Street and Golden and Cedar Avenues.

Description: Seven-block, residential development incorporating ground level neighborhood retail with
approximately 800 residential units.

Start Date: Mid 2006

Est. Cost: $200 million (preliminary estimate)

Financing Source: Public/Private - to be determined

Est. Completion Date: Late 2008

Current Status: The Agency Board approved the developers for West Gateway as follows: Site No. 1
- Jamboree Housing Corporation, Site No. 9 - The Olson Company, Site No. 10 - Lennar South Coast
Homebuilding, and Site No. 11 - Lyon Realty Advisors. Negotiations on the development agreements
continue with all developers. Environmental Impact Report preparation is underway. The next
neighborhood planning workshop will be held in February 2005.

Art Exchange - Feasibility Study

Staff Contact: David White, Redevelopment Bureau — (562) 570-5831

Developer: Redevelopment Agency

Developer Contact: David White, Redevelopment Bureau — (562) 570-5831

Location: Undetermined

Description: A study to determine the feasibility of an artist center in the East Village Arts District.
Start Date: August 2002

Est. Cost: $35,000

Financing Source: Redevelopment Agency

Est. Completion Date:  Fall 2004

Current Status: The document was circulated for public comment and has been finalized. The final
draft was adopted by the Agency Board on November 22, 2004.
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DOWNTOWN

(Continued)
West Ocean, Long Beach
Staff Contact: Jae Von Klug - (562) 570-6063
Developer: Intracorp
Developer Contact:
Location: 25 S. Chestnut Place (at Ocean Boulevard)
Description: Construction of two condominium towers with 246 residential units.
Start Date: 2005
Est. Cost:
Financing Source: Private

Est. Completion Date:  Tower 1 (Summer 2006); Tower 2 (Fall 2006)
Current Status: Construction is scheduled to begin in 2005. Tower 1 will have 132 units in 29 floors

and Tower 2 will have 114 units in 20 floors. Retail space totaling 3,569 square feet will be on the
project’s street level.
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NORTH LONG BEACH

Community Park at Market and Dairy

Staff Contact: Meggan Mensinger, Redevelopment Bureau — (562) 570-7755

Developer: Department of Parks & Recreation

Developer Contact: Ana Mendiola, Parks, Recreation & Marine — (562) 570-3165

Location: Northwest corner of Market Street and Dairy Avenue

Description: Proposed new pocket park to be constructed on vacant City lot encompassing approximately
14,000 square feet.

Start Date: November 2001

Est. Cost: $517,300

Financing Source: Agency tax increment funds from North Long Beach Redevelopment Project Area.

Est. Completion Date: Spring 2005

Current Status: Construction is in the final stage at the mini-park at Market Street and Dairy Avenue
(proposed to be named Burton Chace Park). Inspections and tests will be conducted and a
maintenance and plant-growing period is necessary before the park can open.

Community Park at Plymouth and Elm

Staff Contact: Meggan Mensinger, Redevelopment Bureau — (562) 570-7755

Developer: Department of Parks, Recreation & Marine

Developer Contact: Dennis Eschen - (562) 570-3130

Location: Northwest corner of Plymouth Street and Elm Avenue

Description: Acquisition of site for proposed new pocket park on a vacant lot encompassing approximately
48,750 square feet.

Start Date: November 2001

Est. Cost: $413,000 (land only)

Financing Source: Agency tax increment funds from North Long Beach Redevelopment Project Area.

Est. Completion Date: December 2005

Current Status: The Parks and Recreation Commission and the Planning Commission reviewed plans
for a new park at Plymouth Street and EIm Avenue. Plans include a playground, walking path, picnic
tables and barbecue, turf, and trees. A small community garden is planned across from ElIm Avenue,
on a separate lot from the rest of the park. Plans allow for the addition of a small recreation center
building at a future time. Plans and specifications have been finalized. Construction is expected to
begin in the Spring of 2005.
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NORTH LONG BEACH

(Continued)
Park on 55™ Way
Staff Contact: Lee Mayfield, Redevelopment Bureau — (562) 570-6172
Developer: Redevelopment Agency/City of Long Beach
Developer Contact: Sandra Gonzalez - (562) 570-5479
Location: 55t Way, just east of Paramount Boulevard
Description: Abandoned warehouse on top of former dump; proposed to be converted into City park.
Start Date: Unknown
Est. Cost: Unknown
Financing Source: Agency, City, grant and loan funds.
Est. Completion Date: Unknown

Current Status: Acquisition of the site through the County of Los Angeles has been completed and
the Agency now owns the property. Demolition of the existing dilapidated building has been
completed. The conceptual park design was approved by the Redevelopment Agency Board on July
14, 2003. Construction has been initiated.

North Long Beach Street Enhancement Master Plan Implementation

Staff Contact: Lee Mayfield, Redevelopment Bureau — (562) 570-6172
Developer: Willdan Associates

Developer Contact: Dave Mitchell, Public Works — (562) 570-6384

Location: North Long Beach; generally north of Del Amo Boulevard.
Description: Street Enhancement Master Plan

Start Date: August 2002

Est. Cost: $1.8 million

Financing Source: Redevelopment

Est. Completion Date: June 2006

Current Status: City and Agency staff have been working with RBF Consulting, the program manager,
to plan the implementation of the Three-Year Specific Action Plan. Design consultants have
completed design work for street and alley projects (Phase I). Design consultants are doing field
studies to verify streetscape work to be done and have begun Phase | streetscape design work (35%
complete). Staff began advertising for construction bids for some of the projects in the Fall of 2003
and began construction of several projects in early 2004. All alley work has been completed.
Completion of all street work is expected by June 2006. Phase Il design work has commenced.

Status Report C:\My Documents\Filebank\AllArea\November & December 2004.doc

16



NORTH LONG BEACH
(Continued)

North Long Beach Design Guidelines

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Greg Carpenter, Planning & Building — (562) 570-6896

Pat Smith, LSA

Pat Smith - (323) 665-1940

North Long Beach Project Area north of Bixby Knolls

Design Guidelines for North Long Beach to be used in conjunction with the Bixby Knolls
Design Guidelines.

January 2002

$33,000

Redevelopment Agency

January 2005

Current Status: The North Long Beach PAC approved the guidelines at its August 28, 2003 meeting
subject to the revised language that addressed the PAC’s comments. Planning staff reviewed the
draft guidelines and asked for additional changes. In March 2004, Pat Smith provided a final draft for
Planning staff’s final review. The Agency Board approved the Design Guidelines on November 8,
2004. On January 5, 2005, the Planning Commission unanimously approved the North Long Beach

Design Guidelines.

Neighborhood Enhancement Areas

Staff Contact:
Developer:

Developer Contact:
Location:

Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Lee Mayfield, Redevelopment Bureau — (562) 570-6172

Neighborhood Services Bureau

Kathleen McCleary — (562) 570-6065

Coolidge Triangle and Jordan High Neighborhoods

Residential property improvement program offering small rebates to property owners.
On-going

$500,000 annually

Agency tax increment funds from North Long Beach Redevelopment Project Area.
On-going

Current Status: The current active neighborhood is the Coolidge Triangle Neighborhood, which
opened on July 1, 2004. The next neighborhood to open will be the Jordan High Neighborhood,
which will open on February 1, 2005.

Status Report
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NORTH LONG BEACH

(Continued)
New North Long Beach Library
Staff Contact: Lee Mayfield, Redevelopment Bureau — (562) 570-6172
Developer: City of Long Beach Library Services
Developer Contact: Eleanor Schmidt — (562) 570-6016
Location: Near the intersection of South Street and Atlantic Avenue.
Description: Construct an approximately 18,000 sqg. ft. library facility to replace the 6,800 sg. ft. North
Branch Library.
Start Date: Early 2006
Est. Cost: Approximately $7 million, excluding site acquisition costs.
Financing Source: Redevelopment Agency
Est. Completion Date: Early 2007

Current Status: An Implementation Plan has been completed for the Village Center at Atlantic Avenue
and South Street. That Plan identifies the northeast corner of the intersection as the proposed site for
a new expanded library and possible community center facility. An outside consulting firm has been
retained to work with the community to develop a Community Needs Assessment (CNA). The CNA
will provide an extensive public input process to determine community needs and expectations
regarding recreational and community facilities. The CNA will assess existing conditions regarding
current City facilities in North Long Beach as well as other providers in an effort to determine if
community needs are being met. From the information gathered, the CNA will develop a full
feasibility study for the proposed community center that includes site options and concept plans as
well as operational budget estimates.
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WEST LONG BEACH INDUSTRIAL

Another Pallet Corporation

Staff Contact: Michael Betts, Redevelopment Bureau - (562) 570-5202
Developer: Marvin Bane

Developer Contact: Marvin Bane - (562) 437-6106

Location: All of Site “E” (between Cowles and 14t Street, west of Hayes)
Description: Pallet manufacture and repair facility (owner-occupied).

Start Date: Winter 2002

Est. Cost: $1,048,000

Financing Source: Private and Grow America Revolving Loan

Est. Completion Date: Winter 2004

Current Status: The Developer finalized his site plan and applied for gap financing from the Grow
America Fund through the City’s Economic Development Bureau. The project was approved by the
Agency Board on August 25, 2003, and by the City Council on September 2, 2003. The Developer is
awaiting final loan processing and approval through the Grow America Fund. On January 10, 2005,
the Agency Board voted to terminate the Disposition and Development Agreement with Another Pallet
Corporation. The available land will be re-advertised in the 2005 Request for Proposals, which is
being prepared for distribution in early 2005.

Everbright/Mainland Pacific

Staff Contact: Michael Betts, Redevelopment Bureau — (562) 570-5202

Developer: Mr. Liu and Ms. Cheung

Developer Contact: Shan Lee - (562) 692-7244

Location: 1515 Judson Avenue

Description: Purchase Agency-owned property to develop a container repair yard (owner-occupied)
Start Date: September 2001

Est. Cost: $525,000

Financing Source: Developer Funds

Est. Completion Date: Winter 2004

Current Status: The Disposition and Development Agreement has been fully executed. Escrow for
the sale of the property closed on September 11, 2003. Final construction plans are being
completed.
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GEL

Staff Contact:
Developer:

Developer Contact:
Location:

Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

WEST LONG BEACH INDUSTRIAL
(Continued)

Michael Betts, Redevelopment Bureau — (562) 570-5202

GEL

Gerardo Licciardi — (310) 766-8589

1690 Cota Avenue

6,356 sq. ft. of industrial commercial building on a 12,740 sq. ft. lot (owner-occupied)
Winter 2003

$146,510

Developer Funds

Winter 2004

Current Status: Project construction has been completed.

Hugh Roberts Construction (16 Street)

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Michael Betts, Redevelopment Bureau — (562) 570-5202

Hugh Roberts Construction, Inc.

Hugh Roberts and Kathy Roberts — (562) 590-4825

2115 W. 16 Street

Acquisition of 3,125 sq. ft. site for the expansion of an existing business and storage for
construction equipment, with landscaping and parking.

September 2004

$45,313

Developer Funds

Winter 2004

Current Status: The Disposition and Development Agreement was approved by the Redevelopment
Agency Board on September 13, 2004, and by the City Council on September 14, 2004.

Status Report
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WEST LONG BEACH INDUSTRIAL
(Continued)

Hugh Roberts Construction (Gaylord Street)

Staff Contact: Michael Betts, Redevelopment Bureau — (562) 570-5202

Developer: Hugh Roberts Construction, Inc.

Developer Contact: Hugh Roberts and Kathy Roberts — (562) 590-4825

Location: 2151 W. Gaylord Street

Description: Acquisition of 6,500 sq. ft. site for the development of a two-story industrial building and
storage facility.

Start Date: September 2003

Est. Cost: $78,000

Financing Source: Developer Funds

Est. Completion Date: February 2005

Current Status: The Disposition and Development Agreement was approved by the Redevelopment
Agency Board on June 23, 2003, and by the City Council on July 8, 2003. Construction will be
completed in February 2005.

J. C. Express

Staff Contact: Michael Betts, Redevelopment Bureau — (562) 570-5202

Developer: Joaquin and Maria Cruz

Developer Contact: Joaquin and Maria Cruz — (562) 495-9646

Location: 2001-2011 W. Cowles Street

Description: Purchase Agency-owned property to develop a 2,000 to 3,000 sg. ft. structure on a 16,262 sq.
ft. lot to operate a freight shipping company (owner-occupied).

Start Date: Winter 2002

Est. Cost: $195,144

Financing Source: Developer Funds

Est. Completion Date: Winter 2004

Current Status: Final construction plans are being completed and construction financing is being
secured. A more extensive soils test has been completed and a revised site plan was submitted on
December 22, 2004.

Status Report C:\My Documents\Filebank\AllArea\November & December 2004.doc
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WEST LONG BEACH INDUSTRIAL
(Continued)

J.C.D.S. Properties — Sudduth Tire

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Jae Von Klug, Redevelopment Bureau — (562) 570-6063

J.C.D.S. Properties

Jeanne R. Sudduth — (562) 426-5544

Northwest corner of Anaheim Street and Hayes Avenue (Site Q2)

Acquisition of 67,688 sq. ft. site for the construction of a two-story office area, shop area, and
2-story storage facility with landscaping and on-site parking.

Spring 2005

$909,664 for land

Private

2005

Current Status: The Developer has finalized the site plan and proposed elevations for the project and
signed the Disposition and Development Agreement (DDA). The Redevelopment Agency approved
the DDA in May 2004 and the City Council approved it in June 2004. The Developer has received
project approval from the City and has purchased the land from the Redevelopment Agency.
Construction should begin in the next 60 days.

Long Beach Iron Works

Staff Contact:
Developer:

Developer Contact:
Location:

Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Jae Von Klug, Redevelopment Bureau — (562) 570-6063

Long Beach Iron Works

Christopher Stahl - (562) 432-5451

Northern half of Site Q (south side of 14 Street, east of Hayes)
Developer proposes to build office, shop and service yard for iron works.
Summer 2003

$825,000

Private

Fall 2004

Current Status: The Disposition and Development Agreement has been executed by the Developer.
Agency Board approval and City Council approval have been received. Escrow will close within 90

days.

Status Report
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WEST LONG BEACH INDUSTRIAL
(Continued)

Pacific Pallet Company

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:
Est. Cost:
Financing Source:

Est. Completion Date:

Michael Betts, Redevelopment Bureau — (562) 570-5202

Steve Amato and Sam Amato

Steve Amato and Sam Amato — (562) 432-4315

2210 W. Gaylord

Purchase Agency-owned property to construct an 11,300 sg. ft. office and warehouse for a
pallet manufacture and repair facility (owner-occupied).

Winter 2002

$500,000

Agency ($162,000 in relocation assistance), Private ($338,000), and Grow America Revolving
Loan (175,000)

Spring 2005

Current Status: The Disposition and Development Agreement (DDA) has been executed. Escrow
closed on February 5, 2004. Construction will be completed in March 2005.

Parker Diving Service

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Jae Von Klug, Redevelopment Bureau - (562) 570-6063

Parker Diving Service, Inc.

Matt Peterson — (310) 833-4554

1651-1657 Seabright Avenue

Purchase Agency-owned property and construct a 5,333 sq. ft. office/warehouse on a 11,184
sg. ft. lot.

Early 2005

$148,498 for land

Private

Mid 2005

Current Status: The site has been cleared, the Developer has his building permit, and escrow will

close in January 2005.

Status Report
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WEST LONG BEACH INDUSTRIAL
(Continued)

Richard’s Wheel & Chassis

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Jae Von Klug, Redevelopment Bureau — (562) 570-6063

Richard Graves, dba Richard’'s Wheel & Chassis

Richard Graves — (562) 437-7420

1452 W. 14t Street

Purchase Agency-owned property and construct a 2,358 sq. ft. warehouse on a 5,000 sq. ft.
lot.

Summer 2004

$57,500 for land

Developer Funds

2004 (4% Quarter)

Current Status: This project has been completed.

Smith-Co Construction

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Est. Cost:

Financing Source:
Est. Completion Date:

Jae Von Klug, Redevelopment Bureau — (562) 570-6063

Smith-Co Construction, Inc.

John S. Smith - (562) 434-2404

Northwest corner of Hayes Avenue and 14t Street

Purchase Agency-owned property and construct a 6,100 sq. ft. office/warehouse on a 9,587
sg. ft. lot.

Unknown

$115,044 for land

Developer Funds

Unknown

Current Status: Surface oil and gas rights are being extinguished to permit development of the parcel.

Status Report
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MISCELLANEOUS/CITYWIDE/NON-AGENCY

Douglas Park (Formerly Known as PacifiCenter @ Long Beach)

Staff Contact: Amy Bodek, Project Development — (562) 570-6479

Developer: Boeing Realty Corporation

Developer Contact: DeDe Soto - (562) 733-2171

Location: Adjacent to north side of Long Beach Airport

Description: 238-acre mixed-use (commercial, retail and residential) development project.
Start Date: 34 Quarter 2005

Est. Cost: Unknown

Financing Source: Private

Est. Completion Date: 2020

Current Status: Project components include 3.3 million square feet of commercial and industrial uses;
1,400 residential units; 400 hotel rooms; 200,000 square feet of retail and 11 acres of parks and open
space. The Planning Commission certified the Environmental Impact Report (EIR) and recommended
approval of the project entitlements on October 7, 2004. The City Council approved the project on
December 14, 2004.

Long Beach Temple Lofts

Staff Contact: Barbara Kaiser, Redevelopment Bureau — (562) 570-6340

Developer: Trimark Pacific Homes

Developer Contact: Larry Moisan - (818) 706-9797

Location: 835 Locust Avenue

Description: Redevelopment of a six-story, 120,000 sq. ft. building into 82 loft units; demolish three houses
for parking.

Start Date: Under Construction

Est. Cost: $10-15 million

Financing Source: Private

Est. Completion Date: TBD

Current Status: Trimark Pacific Homes has retained a new architect, is completing working drawings,
and is pre-selling the units. Foundation permits were issued on April 29, 2004. In the Fall of 2004,
the Developer announced the release of their fourth phase of Loft dwellings.

Status Report C:\My Documents\Filebank\AllArea\November & December 2004.doc
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MISCELLANEOUS/CITYWIDE/NON-AGENCY
(Continued)

Cal State Lonq Beach Research and Training Center (Smart Park)

Staff Contact: Seyed Jalali, Redevelopment Bureau — (562) 570-3822

Developer: Cal State Long Beach Foundation

Developer Contact: Mo Tidemanus - (562) 985-8489

Location: 2100 & 2200 W. Pacific Coast Highway

Description: 32-acre smart tech light industrial park with 400,000 sg. ft. of space for research and
development facilities, offices, light manufacturing and warehousing.

Start Date: October 10, 2002 (Phase )

Est. Cost: Unknown

Financing Source: Private

Est. Completion Date: July 2003 (Phase | Completed)

Current Status: Phase | is now complete. The site is being marketed by Economic Development staff
and Cushman Wakefield. CoStar will assist with marketing to regional venture capital firms in an
effort to attract technology companies. Of the five buildings constructed in Phase |, three have been
leased. Building three, totaling just over 42,700 sqg. ft., has been leased by Corinthian Colleges, and
they have signed a letter of intent to lease building four, which has 45,000 sq. ft. available. Building
five, totaling 25,390 sq. ft., has been leased by Wartsila North America. Buildings one and two,
totaling over 110,000 sq. ft., remain to be leased. After construction of Phase II, the project will
include seven buildings totaling over 380,000 sq. ft. Corinthian College has indicated a desire to
lease additional space when Phase Il becomes available.
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